COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2012

ESTIMATE SUMMARY 13:26:30
CONTID: C18432-ALT ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 18432-ALTBID2 COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 115 WORK DAYS
US 34; BRIDGE REPLACEMENT EAST PERCENT TIME: 11.30 ORIG TIME ALLOW: 115 WORK DAYS

PROJECT NO: FBR0343-034 - Slide in Const.
US 34: BRIDGE REPLACEMENT EAST, SLIDE IN CONSTRUCTI ON
NAME OF ROAD: 034B

PROJECT COUNTIES:  YUMA

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED  06/25/2012
9002 N. MOORE RD. DATE LET 05/17/2012 DATE WORK BEGAN
DATE AWARDED 06/05/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/15/2012 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/25/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 242663837  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  2316,105.34  NON-PARTICIPATING 212,543.75 212,543.75
PERCENT COMPLETE: 8.76% TOTAL EARNINGS 212,543.75 212,543.75
FUNDS AVAILABLE: $  2214,094.62  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 212,543.75 212,543.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,876.31 -4,876.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 207,667.44 207,667.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 207,667.44 207,667.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207,667.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0250

0005  202-00090
0010  202-00220
0013  202-00250
0015  202-01130
0020  202-01300
0025  203-00060
0030  203-01500
0035  203-01510
0040  203-01550
0045  203-01597
0050 206-01785

C18432-ALT
18432-ALTBID2
FBR0343-034 - Slide in Const.

ITEM
DESCRIPTION

ROADWAY

*Removal of Delineator

Removal of Asphalt Mat

Rem Pavement Marking CO 02/MCR 01

Removal of Guardrail Type 3

Removal of End Anchorage

Embankment Material (Complete In Place)

Blading

Backhoe

Dozing

Potholing

Shoring (Area 5)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

11.000 0.000
EACH 0.000
11.41000 0.000
4,728.000 0.000
SY 0.000
3.24000 0.000
1,060.000 0.000

SF 1,060.000

2.30000 1,060.000
774.000 0.000
LF 0.000
1.89000 0.000
4.000 0.000
EACH 0.000
165.42000 0.000
5,358.000 0.000
(24 0.000
23.27000 0.000
100.000 0.000
HOUR 0.000
161.11000 0.000
40.000 0.000
HOUR 2.000
128.30000 2.000
40.000 0.000
HOUR 0.000
151.12000 0.000
20.000 0.000
HOUR 4.000
258.80000 4.000
1.000 0.000
LS 0.000

9,869.52000 0.000

Page 2
ESTIMATE RUN 08/02/2012

13:26:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
2,438.00
2,438.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
256.60
256.60
0.00
0.00
1,035.20
1,035.20
0.00
0.00



CONTID: C18432-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0055 207-00210 Stockpile Topsoil 850.000 0.000
(3% 431.000 12,990.34
30.14000 431.000 12,990.34
0060  208-00002 Erosion Log (12 Inch) 1,000.000 0.000
LF 580.000 1,751.60
3.02000 580.000 1,751.60
0065 208-00009 Erosion Log (20 Inch) 2,300.000 0.000
LF 0.000 0.00
6.27000 0.000 0.00
0070  208-00034 Gravel Bag 500.000 0.000
LF 0.000 0.00
7.42000 0.000 0.00
0075 208-00045 Concrete Washout Structure 3.000 0.000
EACH 1.000 4,708.21
4,708.21000 1.000 4,708.21
0080 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
5,410.29000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 180.000 0.000
HOUR 0.000 0.00
126.57000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 108.000 0.000
HOUR 0.000 0.00
138.32000 0.000 0.00
0095 208-00106 Sweeping (Sediment Removal) 36.000 0.000
HOUR 3.000 462.06
154.02000 3.000 462.06
0100 208-00107 Removal of Trash 72.000 0.000
HOUR 5.000 1,151.45
230.29000 5.000 1,151.45
0105 208-00206 Erosion Control Supervisor 180.000 0.000
DAY 6.000 548.28
91.38000 6.000 548.28



CONTID: C18432-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0110 212-00006 Seeding (Native) 1.700 0.000
ACRE 0.000 0.00
679.46000 0.000 0.00
0115 212-00032 Soil Conditioning 1.700 0.000
ACRE 0.000 0.00
4,115.08000 0.000 0.00
0120 213-00002 Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
1,369.03000 0.000 0.00
0125 213-00012 Spray-on Mulch Blanket 3.500 0.000
ACRE 0.000 0.00
3,878.92000 0.000 0.00
0130 213-00061 Mulch Tackifier 200.000 0.000
LB 0.000 0.00
2.62000 0.000 0.00
0135 216-00201 Soil Retention Blanket (Straw-Coconut) 3,800.000 0.000
SY 0.000 0.00
1.88000 0.000 0.00
0140 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
71.04000 0.000 0.00
0145 240-00020 Netting 566.000 0.000
SY 0.000 0.00
6.24000 0.000 0.00
0150  304-06000 Aggregate Base Course (Class 6) 3,127.000 0.000
TON 0.000 0.00
51.35000 0.000 0.00
0155 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 60.320 0.000
TON 60.320 11,457.78
189.95000 60.320 11,457.78
0160 403-33741 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 2,259.000 0.000
TON 0.000 0.00
106.10000 0.000 0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0165 420-00132 Geotextile (Separator) (Class 1) 1,736.000 0.000
SY 0.000 0.00
2.40000 0.000 0.00
0170 506-00010 Riprap (Special) 212.000 0.000
CcYy 0.000 0.00
167.03000 0.000 0.00
0175 506-00209 Riprap (9 Inch) 3.000 0.000
cYy 0.000 0.00
567.06000 0.000 0.00
0180 506-01100 Concrete Block Revetment 555.000 0.000
SY 0.000 0.00
149.20000 0.000 0.00
0185 606-00301 Guardrail Type 3 (6-3 Post Spacing) 550.000 0.000
LF 0.000 0.00
17.20000 0.000 0.00
0190 606-01370 Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,338.23000 0.000 0.00
0195 606-02005 End Anchorage (Flared) 4.000 0.000
EACH 0.000 0.00
1,694.18000 0.000 0.00
0200 607-11525 Fence (Plastic) 928.000 0.000
LF 928.000 3,173.76
3.42000 928.000 3,173.76
0205 609-60011 Curb Type 6 (Section M) 108.000 0.000
LF 0.000 0.00
7.13000 0.000 0.00
0210 612-00001 *Delineator (Type I) 30.000 0.000
EACH 0.000 0.00
31.94000 0.000 0.00
0215 612-00003 *Delineator (Type IIl) 2.000 0.000
EACH 0.000 0.00

57.04000 0.000 0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0220 614-80391 Rumble Strip (Grinding)(Asphalt) 2,670.000 0.000
LF 0.000 0.00
2.92000 0.000 0.00
0225 615-00030 Embankment Protector Type 3 2.000 0.000
EACH 0.000 0.00
2,151.09000 0.000 0.00
0230 624-24018 18 Inch Drainage Pipe (Class 4) 41.000 0.000
LF 0.000 0.00
70.49000 0.000 0.00
0235 625-00000 Construction Surveying 1.000 0.000
LS 0.170 4,760.00
28,000.00000 0.170 4,760.00
0240  626-00000 *Mobilization 1.000 0.000
LS 0.250 50,000.00
200,000.00000 0.250 50,000.00
0245  626-01000 Public Information Services 1.000 0.000
LS 0.250 951.91
3,807.62000 0.250 951.91
0250 627-00005 Epoxy Pavement Marking 14.000 0.000
GAL 0.000 0.00
353.67000 0.000 0.00
0255 627-00011 Pavement Marking Paint (Waterborne) 27.000 0.000
GAL 27.000 3,234.33
119.79000 27.000 3,234.33
0260  630-00000 *Flagging 3,450.000 0.000
HOUR 151.500 3,975.36
26.24000 151.500 3,975.36
0265 630-00007 *Traffic Control Inspection 57.000 0.000
DAY 12.000 1,369.08
114.09000 12.000 1,369.08
0270 630-00012 *Traffic Control Management 115.000 0.000
DAY 9.000 6,160.68
684.52000 9.000 6,160.68
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0275 630-80001 *Flashing Beacon (Portable) 2.000 0.000
EACH 1.000 570.43
570.43000 1.000 570.43
0280 630-80335 *Barricade (Type 3 M-A) (Temporary) ™ 4.000 0.000
EACH 0.000 0.00
91.27000 0.000 0.00
0285 630-80336 *Barricade (Type 3 M-B) (Temporary) 2.000 0.000
EACH 0.000 0.00
171.13000 0.000 0.00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 110.000 0.000
EACH 55.000 3,451.25
62.75000 55.000 3,451.25
0295 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 0.000
EACH 12.500 927.00
74.16000 12.500 927.00
0300 630-80344 *Construction Traffic Sign (Special) 197.000 0.000
SF 98.500 1,123.89
11.41000 98.500 1,123.89
0305 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 1.000 3,993.01
3,993.01000 1.000 3,993.01
0310 630-80360 *Drum Channelizing Device 30.000 0.000
EACH 15.000 684.45
45.63000 15.000 684.45
0315 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 2.000 0.000
EACH 1.000 114.09
114.09000 1.000 114.09
0320 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 6.000 0.000
EACH 3.000 342.27
114.09000 3.000 342.27
0325 630-80370 Concrete Barrier (Temporary) 520.000 0.000
LF 0.000 0.00
67.40000 0.000 0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0330 630-80380 *Traffic Cone 40.000 0.000
EACH 20.000 228.20
11.41000 20.000 228.20
0335 630-85010 *Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
3,422.58000 0.000 0.00
0340 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A Fuel Cost Adjustment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70019 F/A Asphalt Cement Cost Adjustment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70023 F/A On-The-Job Trainee 1,920.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A Quality Incentive Payment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70220 F/A Phone Service 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0250 CURRENT AMT $ 1,535,709.04 $ 121,859.23 $ 121,859.23
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0350 STRUCTURE D-28-U
0380 202-00400 Removal of Bridge 1.000 0.000
EACH 0.000 0.00
42,500.00000 0.000 0.00
0385 202-00425 Removal of Bridge Railing 188.000 0.000
LF 0.000 0.00
10.69000 0.000 0.00
0390 206-00000 Structure Excavation 415.000 0.000
CcY 0.000 0.00
15.66000 0.000 0.00
0395 206-00070 Structure Backfill (Controlled Low Strength Mat erials) 410.000 0.000
CcY 0.000 0.00
92.54000 0.000 0.00
0400 206-00200 Structure Backfill (Class 2) 86.000 0.000
CY 0.000 0.00
15.51000 0.000 0.00
0405 206-01781 Shoring (Area 1) 1.000 0.000
LS 1.000 22,500.00
22,500.00000 1.000 22,500.00
0410 206-01782 Shoring (Area 2) 1.000 0.000
LS 1.000 22,500.00
22,500.00000 1.000 22,500.00
0415 206-01783 Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
9,013.87000 0.000 0.00
0420 206-01784 Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
9,013.87000 0.000 0.00
0425 403-33741 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 92.000 0.000
TON 0.000 0.00
106.10000 0.000 0.00
0430 503-00030 Drilled Caisson (30 Inch) 370.000 0.000
LF 0.000 0.00
168.78000 0.000 0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0350 STRUCTURE D-28-U
0435 512-00101 Bearing Device (Type I) 14.000 0.000
EACH 0.000 0.00
1,531.54000 0.000 0.00
0440 515-00120 Waterproofing (Membrane) 569.000 0.000
SY 0.000 0.00
17.89000 0.000 0.00
0445  601-03040 Concrete Class D (Bridge) 225.000 0.000
CcY 0.000 0.00
612.00000 0.000 0.00
0450  602-00020 Reinforcing Steel (Epoxy Coated) 35,600.000 0.000
LB 0.000 0.00
1.35000 0.000 0.00
0455  606-11030 Bridge Rail Type 10M 256.000 0.000
LF 0.000 0.00
145.47000 0.000 0.00
0460 613-00200 2 Inch Electrical Conduit 306.000 0.000
LF 0.000 0.00
18.25000 0.000 0.00
0465 618-01994 Prestressed Concrete Box (Depth 32" Through 48" 5,064.000 0.000
SF 0.000 0.00
56.40000 0.000 0.00
0470 618-30000 Move Bridge 1.000 0.000
LS 0.000 0.00
73,908.00000 0.000 0.00
CAT0350 CURRENT AMT $ 84524481 $ 45,000.00 $ 45,000.00
CAT NO0450 BECE
0475  620-00002 Field Office (Class 2) 1.000 0.000
EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0480 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
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CONTID: C18432-ALT
PCN: 18432-ALTBID2 ESTIMATE RUN 08/02/2012
PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0001 13:26:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0450 BECE
0485  620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 684.52
684.52000 1.000 684.52
CAT 0450 CURRENT AMT $ 45,684.52 $ 45,684.52 $ 45,684.52

PROJECT TOTAL CURRENT AMT $ 2,426,638.37

$ 212,543.75 $ 212,543.75



